
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:15 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 581 Date: 24-Apr-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 959

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

•Email review
•0800 hrs QA/QC meeting
•Review RFI 2795 – CCO 245 Steel Ballast + Tie Down
•Review and generate response to Submittal 1872R01 – WQCP Lubrite Addendum A.
•Discuss trimming of splice plate with Thanh Le and Paul Jefferson for the Drop In piece on the W -Line.
The reinforcing weld on the Rib Stiffeners of the Vertical Plate is larger than required by the contract. The
weld is in the way of the splice plates fitting properly so ABF wants to trim the plates. Thanh showed me a
TC-RFI that allows the contractor to trim the plates at a 45 degree angle in order to miss the weld and
have the holes align. Paul Jefferson showed the concern to TY Lin.
•Diary work
•Review TY Lin response to Submittal 2598R02 – CCO 216: Hinge KW Stressing Plan. Based on the
response I wrote an email to Mark MacDonald asking him for clarification on the centerline of Hinge KW.
•Responded to RFI 2791 – Barrier Cover Plate: Gaskets

I accrued 1 hour of overtime covering the Contractor’s hours and handling work-related issues.
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